
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Contract Location: Time Allowed:

BROAD AVE OVER THE FLINT RIVE

 

Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let:

3810 NORTHDALE BLVD, STE 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TAMPA FL 33624     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

04/20/2012

05/04/2012

06/19/2012

06/21/2012

07/09/2012

00/00/0000

00/00/0000

1165 Days

08/29/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 97.51

1136 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,016,921.01

$11,893,177.77

$681,866.39

94.33%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007550.01002 $12,016,921.01 $11,893,177.77 $681,866.39 94.33% $278,793.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number: 0007550.01002 BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

 

CSHPP-0007-00(550)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,068,043.67 $8,845,009.05 $223,034.62

Non-Participating $2,267,010.95 $2,211,252.29 $55,758.66

Total Earnings $11,335,054.62 $11,056,261.34 $278,793.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,335,054.62 $11,056,261.34 $278,793.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,335,054.62 $11,056,261.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $278,793.28

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 210-0100     GRADING COMPLETE - LS  1.000 .850

 32933.000 .100

CSHPP-0007-00(550)

 

.950 $3,293.30 $31,286.35

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  186.000 71.620

TL & H LIME 108.740 92.710

 

 

164.330 $10,081.29 $17,869.24

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  124.000 52.340

L & H LIME 127.330 66.650

 

 

118.990 $8,486.54 $15,151.00

0055 441-0104     CONC SIDEWALK, 4 IN SY  842.000 143.970

 32.000 315.194

 

 

459.164 $10,086.21 $14,693.25

0070 500-0100     GROOVED CONCRETE SY  230.000 .000

 2.390 230.000

 

 

230.000 $549.70 $549.70

0090 643-2166     CH LK FENCE W/EXT ARMS & BARBED WIRE, ZC COAT, 10 FT, 9 GALF  1,712.000 1,746.920

 32.000 .000

 

 

1,746.920 $.00 $55,901.44

0115 682-9020     ELECTRICAL JUNCTION BOX EA  4.000 .000

 616.180 2.000

 

 

2.000 $1,232.36 $1,232.36

Category Amount: $33,729.40 $136,683.34

Category Number: 0020 EROSION CONTROL

0120 163-0232     TEMPORARY GRASSING AC  1.000 2.950

 1700.000 .000

 

 

2.950 $.00 $5,015.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0125 163-0240     MULCH TN  28.000 39.855

 185.000 1.055

 

 

40.910 $195.18 $7,568.35

0130 163-0300     CONSTRUCTION EXIT EA  2.000 2.500

 1200.000 .000

 

 

2.500 $.00 $3,000.00

0135 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  112.000 131.250

 16.500 .000

 

 

131.250 $.00 $2,165.63

0140 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,438.000 4,275.000

 0.750 .000

 

 

4,275.000 $.00 $3,206.25

0145 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  89.000 132.500

 1.250 .000

 

 

132.500 $.00 $165.63

0150 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 15.000

 500.000 .000

 

 

15.000 $.00 $7,500.00

0165 167-1500     WATER QUALITY INSPECTIONS MO  28.000 33.000

 660.000 1.000

 

 

34.000 $660.00 $22,440.00

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,422.000 1,966.000

 2.000 .000

 

 

1,966.000 $.00 $3,932.00

0200 700-9300     SOD SY  3,200.000 .000

 5.750 1,733.805

 

 

1,733.805 $9,969.38 $9,969.38



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0205 716-2000     EROSION CONTROL MATS, SLOPES SY  255.000 355.556

 1.000 .000

 

 

355.556 $.00 $355.56

Category Amount: $10,824.56 $65,317.80

Category Number: 0040 DRAINAGE

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  37.000 78.000

 55.000 .000

 

 

78.000 $.00 $4,290.00

Category Amount: $0.00 $4,290.00

Category Number: 0050 UTILITIES

0365 615-1200     DIRECTIONAL BORE - LF  1,055.000 1,080.000

 160.000 .000

8 IN  (GAS)

 

1,080.000 $.00 $172,800.00

Category Amount: $0.00 $172,800.00

Category Number: 0060 LIGHTING

0390 647-2130     PULL BOX, PB-3 EA  12.000 .000

 707.730 4.000

 

 

4.000 $2,830.92 $2,830.92

0400 681-2225     LIGHTING STD, STEEL, 21 FT MH, POST TOP EA  14.000 10.000

 4367.630 4.000

 

 

14.000 $17,470.52 $61,146.82

0405 681-2250     LIGHTING STD, STEEL, 25 FT MH, POST TOP EA  10.000 8.000

 4891.750 2.000

 

 

10.000 $9,783.50 $48,917.50

0410 681-6308     LUMINAIRE, TP 3, 70 W, HP SODIUM EA  22.000 .000

 1371.070 22.000

 

 

22.000 $30,163.54 $30,163.54



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 LIGHTING

0415 681-6320     LUMINAIRE, TP 3, 150 W, HP SODIUM EA  12.000 .000

 1457.060 14.000

 

 

14.000 $20,398.84 $20,398.84

0420 681-6346     LUMINAIRE, TP 3, 250 W, HP SODIUM EA  8.000 .000

 1487.220 6.000

 

 

6.000 $8,923.32 $8,923.32

0445 682-9000     MAIN SERVICE PICK UP POINT LS  1.000 .000

 12257.000 1.000

 

 

1.000 $12,257.00 $12,257.00

Category Amount: $101,827.64 $184,637.94

Category Number: 0070 MSE WALLS

0460 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  71.000 227.840

 50.000 .000

1

 

227.840 $.00 $11,392.00

0465 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  255.000 300.550

 50.000 .000

2

 

300.550 $.00 $15,027.50

0490 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  58.000 101.370

 50.000 .000

3

 

101.370 $.00 $5,068.50

0515 627-1120     COPING B, WALL NO - LF  24.000 33.600

 100.000 -9.600

3

 

24.000 $-960.00 $2,400.00

0520 627-1120     COPING B, WALL NO - LF  24.000 9.600

 100.000 14.400

4

 

24.000 $1,440.00 $2,400.00

Category Amount: $480.00 $36,288.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14219-12-000-2

Estimate Summary By Project

Estimate Number: 0030

08/05/2015

Project Number 0007550.01002

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE

0540 500-0100     GROOVED CONCRETE SY  2,700.000 .000

 10.000 2,770.889

 

 

2,770.889 $27,708.89 $27,708.89

0545 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 74000.000 .072

1

 

.072 $5,328.00 $5,328.00

0555 500-2110     CONCRETE PARAPET, SPCL DESIGN LF  1,590.000 544.387

 131.050 530.000

 

 

1,074.387 $69,456.50 $140,798.42

0585 524-0010     DRILLED CAISSON - LF  286.000 417.620

 976.140 .000

66 IN

 

417.620 $.00 $407,655.59

0600 524-0350     TEST CORING LF  180.000 318.000

 100.000 .000

 

 

318.000 $.00 $31,800.00

0625 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  579.000 244.444

 50.000 334.560

 

 

579.004 $16,728.00 $28,950.20

0630 603-7000     PLASTIC FILTER FABRIC SY  579.000 244.444

 10.000 334.560

 

 

579.004 $3,345.60 $5,790.04

9050 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 2.500

 18729.380 .500

                                                            

                                                            

3.000 $9,364.69 $56,188.14

Category Amount: $131,931.68 $704,219.28

Project Total Amount: $278,793.28 $11,335,054.62


